
Project: 1991 02

Estimate in   
1990 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $4.4 $1.7 $0.0 $0.0 $6.1 N/A N/A N/A

Real Estate $7.2 $0.0 $1.8 $3.5 $7.2 N/A N/A N/A

Construction $14.3 $9.1 $6.2 $12.2 $23.4 N/A N/A N/A

Totals $25.9 $10.8 $8.0 $15.7 $36.7 N/A N/A N/A
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Current Status

Major Project Status Report
February, 2005

District:USH 12     WHITEWATER BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Final design increased length of project from 5.3 to 6.3 miles 
• Enumeration estimate based upon 2-lane project 
• Wetland mitigation costs are higher than expected 
• Utility costs were not included in enumeration estimate 
• Five grade separations were added during final design 

• Enumeration estimate was based on agricultural zoning; higher value mixed zoning is now 
applicable 

• Property values have risen faster than inflation 
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